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ESTIMATE RUN 09/04/2008

ESTIMATE SUMMARY 13:55:41

CONTID: C16172         ESTIMATE NO: 0004 PROG 2005

PCN: 16172-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, TOMAH RD. TO DOUGLAS LAN PERCENT TIME:

PROJECT NO: IM 0252-392                   

I-25, TOMAH RD. TO DOUGLAS LAN

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 08/25/2008 DATE TIME STARTED 02/19/2008

5085 HARLAN ST DATE LET 01/17/2008 DATE WORK BEGAN 05/19/2008

 DATE AWARDED 01/25/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/14/2008 DATE ACCEPTED

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 02/19/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,613,858.46 PARTICIPATING $ $ 36,132.47

AWARD PROJECT AMT: 3,248,323.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,083.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.50

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

38.42%

2,225,434.56

36,132.47

36,132.47

35,048.49

$

$

$

$

1,388,423.90

0.00

1,388,423.90

0.00

1,388,423.90

-37,872.72

0.00

1,350,551.18

0.00

AMOUNT DUE 1,350,551.18 35,048.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 35,048.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.5
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PCN: 16172-BID    ESTIMATE RUN 09/04/2008

PROJECT: IM 0252-392                   ESTIMATE NO: 0004 13:55:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 200.000 0.000

EACH 0.000 0.00

4.35000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 107,780.000 107,044.000

SY  0.000 0.00

1.50000 107,044.000 160,566.00

202-00240  
 

0015 BLADING 10.000 0.000

HOUR 0.000 0.00

106.50000 0.000 0.00

203-01500  
 

0020 *EROSION LOG (12 INCH) 1,900.000 940.000

LF  0.000 0.00

4.90000 940.000 4,606.00

208-00002  
 

0025 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,310.00000 0.000 0.00

208-00070  
 

0030 EROSION CONTROL SUPERVISOR 100.000 5.000

HOUR 6.000 582.00

97.00000 11.000 1,067.00

208-00205  
 

0035 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

241.50000 0.000 0.00

212-00006  
 

0040 *SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

3,134.25000 0.000 0.00

212-00032  
 

0045 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

367.50000 0.000 0.00

213-00002  
 

0050 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.47000 0.000 0.00

213-00061  
 

0055 *AGGREGATE BASE COURSE (SPECIAL) 1,757.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

304-09000  
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PCN: 16172-BID    ESTIMATE RUN 09/04/2008

PROJECT: IM 0252-392                   ESTIMATE NO: 0004 13:55:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 23.420 2,224.90

95.00000 23.420 2,224.90

403-00720  
 

0065 *STONE MATRIX ASPHALT 19,660.000 0.000

TON 0.000 0.00

67.70000 0.000 0.00

403-09210  
 

0070 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 18,530.000 17,804.380

TON 0.000 0.00

50.45000 17,804.380 898,230.97

403-33841  
 

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 14,180.000 4,944.000

GAL 10.000 19.00

1.90000 4,954.000 9,412.60

411-10255  
 

0080 *DELINEATOR (TYPE I) 100.000 0.000

EACH 0.000 0.00

18.90000 0.000 0.00

612-00001  
 

0085 *DELINEATOR (TYPE II) 75.000 0.000

EACH 0.000 0.00

19.95000 0.000 0.00

612-00002  
 

0090 *DELINEATOR (TYPE III) 25.000 0.000

EACH 0.000 0.00

22.05000 0.000 0.00

612-00003  
 

0095 *RUMBLE STRIP 64,200.000 0.000

LF  0.000 0.00

0.20000 0.000 0.00

614-80385  
 

0100 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

9,975.00000 0.500 4,987.50

625-00000  
 

0105 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

210,000.00000 0.600 126,000.00

626-00000  
 

0110 *EPOXY PAVEMENT MARKING 536.000 0.000

GAL 292.000 22,688.40

77.70000 292.000 22,688.40

627-00005  
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PCN: 16172-BID    ESTIMATE RUN 09/04/2008

PROJECT: IM 0252-392                   ESTIMATE NO: 0004 13:55:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 179.000 177.000

GAL 2.000 94.30

47.15000 179.000 8,439.85

627-00012  
 

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 3,344.000 0.000

SF  0.000 0.00

10.75000 0.000 0.00

627-01010  
 

0125 *FLAGGING 1,200.000 460.000

HOUR 122.000 2,562.00

21.00000 582.000 12,222.00

630-00000  
 

0130 *TRAFFIC CONTROL INSPECTION 35.000 29.000

DAY 6.000 409.50

68.25000 35.000 2,388.75

630-00007  
 

0135 *TRAFFIC CONTROL MANAGEMENT 60.000 24.000

DAY 9.000 3,543.75

393.75000 33.000 12,993.75

630-00012  
 

0140 *UNIFORMED TRAFFIC CONTROL COORDINATION - THIRD PARTY 0.000 0.000

HOUR 0.000 0.00

36.75000 0.000 0.00

630-00015  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 4.500

EACH 0.000 0.00

52.50000 4.500 236.25

630-80341  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 13.500

EACH 1.000 105.00

105.00000 14.500 1,522.50

630-80342  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 12.500

EACH 0.000 0.00

105.00000 12.500 1,312.50

630-80343  
 

0160 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 18.000

SF  0.000 0.00

15.75000 18.000 283.50

630-80344  
 

0165 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000

EACH 0.000 0.00

4,725.00000 1.000 4,725.00

630-80355  
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PCN: 16172-BID    ESTIMATE RUN 09/04/2008

PROJECT: IM 0252-392                   ESTIMATE NO: 0004 13:55:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.000

EACH 0.000 0.00

1,155.00000 1.000 1,155.00

630-80358  
 

0175 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

71.65000 0.000 0.00

630-80360  
 

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 2.500

EACH 0.500 43.80

87.60000 3.000 262.80

630-80363  
 

0185 *TRAFFIC CONE 400.000 130.000

EACH 0.000 0.00

17.30000 130.000 2,249.00

630-80380  
 

0190 *MOBILE PAVEMENT MARKING ZONE 7.000 0.000

DAY 1.000 787.50

787.50000 1.000 787.50

630-80520  
 

0195 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 1.000

EACH 0.000 0.00

15,750.00000 1.000 15,750.00

630-85040  
 

0200 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0205 F/A PARTNERING 5,000.000 2,522.860

F A 0.000 0.00

1.00000 2,522.860 2,522.86

700-70011  
 

0210 F/A FUEL COST ADJUSTMENT 48,134.740 48,128.050

F A 0.000 0.00

1.00000 48,128.050 48,128.05

700-70016  
 

0215 F/A ROADWAY SMOOTHNESS INCENTIVE 27,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0220 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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PCN: 16172-BID    ESTIMATE RUN 09/04/2008

PROJECT: IM 0252-392                   ESTIMATE NO: 0004 13:55:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ON-THE-JOB TRAINEE 320.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A QUALITY INCENTIVE PAYMENT 183,925.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0240 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A REPAIR - ANTI-ICING SYSTEM 78,130.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70130  
 

0250 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0295 ADDED ITEM (DAY)/ CO#3 - LANE RENTAL FEE 0.000 -21.000

DAY -10.000 -16,000.00

1,600.00000 -31.000 -49,600.00

900-00005  
 

0300 ADDED ITEM (HOUR)/ CO#03 - LANE RENTAL FEE (HOURLY) 3.000 0.000

HOUR -12.000 -2,400.00

200.00000 -12.000 -2,400.00

900-00010  
 

0310 ADDED ITEM (DOLLAR)/ CO #005 (MCR#01), ADDED ITEM, 
PRICE REDUCTION FOR OVERWEIGHT

0.000 -520.000

DOL 0.000 0.00

1.00000 -520.000 -520.00

900-00006  
 

CAT 0200 $14,660.15 1,292,242.68CURRENT AMT 3,474,354.14 $$

CAT NO0300 STR. H-17-CQ 

0260 *REMOVAL OF EXPANSION DEVICE 87.000 36.000

LF  51.000 17,296.65

339.15000 87.000 29,506.05

202-00504  
 



CONTID: C16172         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16172-BID    ESTIMATE RUN 09/04/2008

PROJECT: IM 0252-392                   ESTIMATE NO: 0004 13:55:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. H-17-CQ 

0265 *CONCRETE SEALER 31.000 0.000

SY  31.000 1,997.95

64.45000 31.000 1,997.95

515-00400  
 

0270 *CONCRETE SEALER (CALCIUM NITRITE) 71.000 18.000

SY  23.000 1,714.65

74.55000 41.000 3,056.55

515-00410  
 

0275 *BRIDGE EXPANSION DEVICE (0-4 INCH) 87.000 36.000

LF  0.000 0.00

726.60000 36.000 26,157.60

518-01004  
 

CAT 0300 $21,009.25 60,718.15CURRENT AMT 100,011.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0280 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0285 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0290 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

4,030.00000 0.000 0.00

620-00020  
 

0305 ADDED ITEM (LUMP SUM)/ CO #004 (MCR #02), ADDED ITEM -
UPGRADE CDOT FIELD OFFICE

0.000 0.000

L S 0.000 0.00

463.07000 0.000 0.00

900-00014  
 

0315 ADDED ITEM (LUMP SUM)/ CO#006 (MCR#02), ADDED ITEM - 
CDOT FIELD OFFICE UPGRADE

1.000 0.000

L S 1.000 463.07

463.07000 1.000 463.07

900-00014  
 

CAT 0400 $463.07 35,463.07CURRENT AMT 39,493.07 $$

PROJECT TOTAL 36,132.47 $ 1,388,423.90CURRENT AMT 3,613,858.46 $$


